


Sprint Retrospective

Meeting Minutes

Monday, 04 May 2025 · 19:00

Attendance



Atang	Krisha	Tagona	Renda	Khanyisile
-------	--------	--------	-------	------------

Sprint Updates

Summary of each team member's progress over the past two weeks.

Member	Status	Update / Notes
Renda	Completed	Delivered analytics dashboard (frontend + backend) covering all 16 transaction categories, with CSV export functionality.
Khanyisile	Completed*	Implemented Manage Trade Slots UI and full transaction workflow (Pending → Waiting Drop-Off/Pick-Up →

		Completed/Cancelled). Outstanding: separate transaction flow needed for Trades vs. Sales.
Atang	Blocked	Blocked pending Zayden's availability. Outstanding items: purchasing a listed item is non-functional; item deletion not yet started.
Tagona & Krisha	In Progress	Frontend for messaging and ratings is complete. Integration is blocked until Transactions are fully operational — ratings and meetings are inaccessible until a transaction exists in the system.

Application Workflow Discussion


The team aligned on the end-to-end user journey from item reservation through to transaction completion.

Agreed Transaction Flow

1. User reserves an item on the dashboard.
2. User receives a notification to open a conversation with the seller.
3. Buyer and seller negotiate and agree on a drop-off/collection time slot.
4. Buyer creates a new transaction, selecting a reserved item and a trade slot.
5. Trade facility staff tracks the transaction: Pending → In Progress → Completed.
6. Once completed, the buyer can rate the seller.

Key Technical Decisions

- New Transactions Page required — displays all transactions for a user (identical view for buyer and seller), showing current state. Allows cancellation of active transactions and rating of completed ones.



- New reservedBy column to be added to the items database table — stores the buyer's user ID upon reservation. Only one user may reserve an item at a time.

Closing

The team reflected on the value of high-level application discussions for maintaining shared understanding. All members are aligned on the target state for the sprint and the steps needed to get there.